
Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name Start Finish

    Develop & Adopt the Public Participation Plan Jun-09 Dec-09

    Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09

    Finalize & Adopt Guidelines & Framework Jun-09 Nov-09

    COG Determination whether or not to do subregional SCS Jun-09 Dec-09

SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach

    Orange County-- Major partners/stakeholders

             OCTA

             OCCOG

             Caltrans District 12

             Orange County LAFCO

             AQMD

           Kick off meeting with stakeholders held 6/18/2009 6/18/2009

           Follow-up meeting with stakeholders: 7/16/2009 7/16/2009

           Follow-up meeting with stakeholders: 8/28/09 8/28/09

  

           General Plan Land Use Scenario/Growth Forecast Development Workshop--Scheduled 8/4/2009 8/4/2009

                  Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast with Individual Cities Aug-09 Oct-09

           Preliminary Scenario Assumptions & GHG Targets Development Sep-09 Apr-10

                 Regional Kick off meeting describing process, methodology, & schedule Sep-09 Oct-09

                 Identify & Select Champion Cities Mar-09 Sep-09

                 Follow-up & Visit Champion Cities Dec-09 Apr-10

                 Initiate the iterative work sessions to: Jan-10 Apr-10

                     Developing policy and investment assumptions Jan-10 Apr-10

                     Assessing potentials of Pricing, TDM/TSM, and other measures Jan-10 Apr-10

                     Schedule joint meeting with subregions and county transportation commissions Jan-10 Apr-10

SCAG Outreach Team: Program Regional Team: Program

Jacob Lieb, 213-236-1921, lieb@scag.ca.gov Jacob Lieb

Tiffany Delepine, 213-236-1811, delepine@scag.ca.gov 213-236-1921, lieb@scag.ca.gov

Todd Priest, 714-939-9070, todd@curtpringle.com Grieg Asher

Melinda Andrade, 714-939-9070, melinda@curtpringle.com 213-236-1869, asher@scag.ca.gov

Angela Rushen

SCAG Outreach Team: Data/GIS & Forecasting Staff 213-236-1809, rushen@scag.ca.gov

Sagar Shah Darin Chidsey

Yu Xia, 213-236-1819, xia@scag.ca.gov 213-236-1836, chidsey@scag.ca.gov

Ying Zhou, 213-236-1943, zhou@scag.ca.gov Susan DeSantis, 714-423-7323

Javier Minjares, 213-236-1893, minjares@scag.ca.gov desantis.susan@gmail.com



Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name Start Finish

    Develop & Adopt the Public Participation Plan Jun-09 Dec-09

    Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09

    Finalize & Adopt Guidelines & Framework Jun-09 Nov-09

    COG Determination whether or not to do subregional SCS Jun-09 Dec-09

SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach

    Ventura County-- Major partners/stakeholders

             VCOG

             VCTC

             Caltrans District 7

             Ventura County LAFCO

             VCAPCD

             Ventura Civic Alliance

           Kick off meeting with stakeholders to be held Sep-09 Sep-09

           Follow-up meeting with stakeholders:   

  

           General Plan Land Use Scenario/Growth Forecast Development Workshop--Scheduled 7/23/2009 7/23/2009

                  Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast with Individual Cities Aug-09 Oct-09

           Preliminary Scenario Assumptions & GHG Targets Development Sep-09 Apr-10

                 Regional Kick off meeting describing process, methodology, & schedule Sep-09 Oct-09

                 Identify & Select Champion Cities Mar-09 Sep-09

                 Follow-up & Visit Champion Cities Dec-09 Apr-10

                 Initiate the iterative work sessions to: Jan-10 Apr-10

                     Developing policy and investment assumptions Jan-10 Apr-10

                     Assessing potentials of Pricing, TDM/TSM, and other measures Jan-10 Apr-10

                     Schedule joint meeting with subregions and county transportation commissions Jan-10 Apr-10

SCAG Outreach Team: Program Regional Team: Program

Jacob Lieb, 213-236-1921, lieb@scag.ca.gov Jacob Lieb

John Procter, 213-236-1865, procter@scag.ca.gov 213-236-1921, lieb@scag.ca.gov

Naresh Amatya, 213-236-1885, naresh@scag.ca.gov Grieg Asher

Greig Asher, 213-236-1869, asher@scag.ca.gov 213-236-1869, asher@scag.ca.gov

Angela Rushen

SCAG Outreach Team: Data/GIS & Forecasting Staff 213-236-1809, rushen@scag.ca.gov

Daniel Inloes, 213-236-1919, inloes@scag.ca.gov Darin Chidsey

Xian Zhang, 213-236-1852, zhang@scag.ca.gov 213-236-1836, chidsey@scag.ca.gov

Simon Choi, 213-236-1849, choi@scag.ca.gov Susan DeSantis, 714-423-7323

Ping Wang, 213-236-1909, wangp@scag.ca.gov desantis.susan@gmail.com



Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name Start Finish

    Develop & Adopt the Public Participation Plan Jun-09 Dec-09

    Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09

    Finalize & Adopt Guidelines & Framework Jun-09 Nov-09

    COG Determination whether or not to do subregional SCS Jun-09 Dec-09

SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach

    Riverside County: CVAG
Preliminary Subregional Strategic Planning meetings (J. Husing/B. Gayk/CVAG/SANBAG/RCTC/WRCOG/SCAG) 7/7/2009 7/15/2009

    Riverside County-- Major partners/stakeholders

             CVAG

             RCTC

             Caltrans District 8

             Riverside County LAFCO

             AQMDs

           Kick off meeting with stakeholders to be held 7/29/09 7/29/09

           Follow-up meeting with stakeholders:   

           General Plan Land Use Scenario/Growth Forecast Development Workshop--Scheduled 7/29/09 7/29/09

                  Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast with Individual Cities Aug-09 Oct-09

           Preliminary Scenario Assumptions & GHG Targets Development Sep-09 Apr-10

                 Regional Kick off meeting describing process, methodology, & schedule Sep-09 Oct-09

                 Identify & Select Champion Cities Mar-09 Sep-09

                 Follow-up & Visit Champion Cities Dec-09 Apr-10

                 Initiate the iterative work sessions to: Jan-10 Apr-10

                     Developing policy and investment assumptions Jan-10 Apr-10

                     Assessing potentials of Pricing, TDM/TSM, and other measures Jan-10 Apr-10

                     Schedule joint meeting with subregions and county transportation commissions Jan-10 Apr-10

SCAG Outreach Team: Program Regional Team: Program

Jacob Lieb, 213-236-1921, lieb@scag.ca.gov Jacob Lieb

Frank Wen, 213-236-1854, wen@scag.ca.gov 213-236-1921, lieb@scag.ca.gov

Arnold San Miguel, 213-236-1925, sanmigue@scag.ca.gov Grieg Asher

John Husing, 909-307-9444, john@johnhusing.com 213-236-1869, asher@scag.ca.gov

Angela Rushen

SCAG Outreach Team: Data/GIS & Forecasting Staff 213-236-1809, rushen@scag.ca.gov

Kimberly Martin, 213-236-1844, martink@scag.ca.gov Darin Chidsey

Yoon-Kyung Oh, 213-236-1821, oh@scag.ca.gov 213-236-1836, chidsey@scag.ca.gov

Ying Zhou, 213-236-1943, zhou@scag.ca.gov Susan DeSantis, 714-423-7323

Javier Minjares, 213-236-1893, minjares@scag.ca.gov desantis.susan@gmail.com



Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name Start Finish

    Develop & Adopt the Public Participation Plan Jun-09 Dec-09

    Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09

    Finalize & Adopt Guidelines & Framework Jun-09 Nov-09

    COG Determination whether or not to do subregional SCS Jun-09 Dec-09

SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach

    Riverside County: WRCOG 

 Preliminary Subregional Strategic Planning meetgs (Husing, B. Gayk, CVAG, SANBAG, RCTC, WRCOG, SCAG) 7/7/2009 7/15/2009

    Riverside County-- Major partners/stakeholders

             WRCOG

             RCTC

             Caltrans District 8

             Riverside County LAFCO

             AQMDs

           Kick off meeting with stakeholders to be held 9/10/09 9/10/09

           Follow-up meeting with stakeholders:   

           General Plan Land Use Scenario/Growth Forecast Development Workshop--Scheduled 8/25/2009 8/25/2009

                  Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast with Individual Cities Sep-09 Oct-09

           Preliminary Scenario Assumptions & GHG Targets Development Sep-09 Apr-10

                 Regional Kick off meeting describing process, methodology, & schedule Sep-09 Oct-09

                 Identify & Select Champion Cities Mar-09 Sep-09

                 Follow-up & Visit Champion Cities Dec-09 Apr-10

                 Initiate the iterative work sessions to: Jan-10 Apr-10

                     Developing policy and investment assumptions Jan-10 Apr-10

                     Assessing potentials of Pricing, TDM/TSM, and other measures Jan-10 Apr-10

                     Schedule joint meeting with subregions and county transportation commissions Jan-10 Apr-10

SCAG Outreach Team: Program Regional Team: Program

Jacob Lieb, 213-236-1921, lieb@scag.ca.gov Jacob Lieb

Frank Wen, 213-236-1854, wen@scag.ca.gov 213-236-1921, lieb@scag.ca.gov

Arnold San Miguel, 213-236-1925, sanmigue@scag.ca.gov Grieg Asher

John Husing, 909-307-9444, john@johnhusing.com 213-236-1869, asher@scag.ca.gov

Angela Rushen

SCAG Outreach Team: Data/GIS & Forecasting Staff 213-236-1809, rushen@scag.ca.gov

Kimberly Martin, 213-236-1844, martink@scag.ca.gov Darin Chidsey

Yoon-Kyung Oh, 213-236-1821, oh@scag.ca.gov 213-236-1836, chidsey@scag.ca.gov

Ying Zhou, 213-236-1943, zhou@scag.ca.gov Susan DeSantis, 714-423-7323

Javier Minjares, 213-236-1893, minjares@scag.ca.gov desantis.susan@gmail.com



Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name Start Finish

    Develop & Adopt the Public Participation Plan Jun-09 Dec-09

    Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09

    Finalize & Adopt Guidelines & Framework Jun-09 Nov-09

    COG Determination whether or not to do subregional SCS Jun-09 Dec-09

SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach

    San Bernardino County-- SANBAG
Preliminary Subregional Strategic Planning meetgs (Husing, Steve Smith/CVAG/SANBAG/RCTC/WRCOG/SCAG) 7/7/2009 7/15/2009

    San Bernardino County-- Major partners/stakeholders

             SANBAG

             Caltrans District 8

             San Bernardino County LAFCO

             AQMDs

           Kick off meeting with stakeholders to be held: San Bernardino County Westside Cities (6-west of I-15) 9/7/2009 9/7/2009

           Kick off meeting with stakeholders to be held: San Bernardino County East Valley Cities (10-east of I-15/Mts) 9/08/09 9/08/09

           Kick off meeting with stakeholders to be held: San Bernardino County Desert Cities (8-High Desert, Morongo, Needles) 9/09/09 9/09/09

           Follow-up meeting with stakeholders:

           General Plan Land Use Scenario/Growth Forecast Development Workshop--Scheduled

At SANBAG (9:00 AM - 10:30 AM) - East Valley Cities 8/19/2009 8/19/2009

At City of Ontario (2:30 PM - 4:00 PM) - West Valley Cities 8/19/2009 8/19/2009

At Apple Valley (10:00 AM - 11:30 AM) - High Desert Cities 8/20/2009 8/20/2009

                  Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast--Meeting with individual Cities

Details to follow 9/14/2009 9/14/2009

9/15/2009 9/15/2009

9/16/2009 9/16/2009

           Preliminary Scenario Assumptions & GHG Targets Development Sep-09 Apr-10

                 Regional Kick off meeting describing process, methodology, & schedule Sep-09 Oct-09

                 Identify & Select Champion Cities Mar-09 Sep-09

                 Follow-up & Visit Champion Cities Dec-09 Apr-10

                 Initiate the iterative work sessions to: Jan-10 Apr-10

                     Developing policy and investment assumptions Jan-10 Apr-10

                     Assessing potentials of Pricing, TDM/TSM, and other measures Jan-10 Apr-10

                     Schedule joint meeting with subregions and county transportation commissions Jan-10 Apr-10

SCAG Outreach Team: Program Regional Team: Program

Jacob Lieb, 213-236-1921, lieb@scag.ca.gov Jacob Lieb

Frank Wen, 213-236-1854, wen@scag.ca.gov 213-236-1921, lieb@scag.ca.gov

Arnold San Miguel, 213-236-1925, sanmigue@scag.ca.gov Grieg Asher
John Husing, 909-307-9444, john@johnhusing.com 213-236-1869, asher@scag.ca.gov



Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name Start Finish

    Develop & Adopt the Public Participation Plan Jun-09 Dec-09

    Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09

    Finalize & Adopt Guidelines & Framework Jun-09 Nov-09

    COG Determination whether or not to do subregional SCS Jun-09 Dec-09

SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach

    Imperial County--IVAG
    Imperial County-- Major partners/stakeholders

             IVAG

             Caltrans District 11

             Imperial County LAFCO

             AQMD

           Ongoing meetings (Internal Planning & Outreach) IVAG TAC; 6/25/2009 6/25/2009

            IVAG Management Meeting 7/7/2009 7/7/2009

           Kick off meeting with stakeholders to be held Sep 09 Sep-09

           Follow-up meeting with stakeholders:   

           General Plan Land Use Scenario/Growth Forecast Development Workshop--Scheduled 7/8/2009 7/8/2009

                  Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast with Inividual Cities Aug-09 Oct-09

           Preliminary Scenario Assumptions & GHG Targets Development Sep-09 Apr-10

                 Regional Kick off meeting describing process, methodology, & schedule Sep-09 Oct-09

                 Identify & Select Champion Cities Mar-09 Sep-09

                 Follow-up & Visit Champion Cities Dec-09 Apr-10

                 Initiate the iterative work sessions to: Jan-10 Apr-10

                     Developing policy and investment assumptions Jan-10 Apr-10

                     Assessing potentials of Pricing, TDM/TSM, and other measures Jan-10 Apr-10

                     Schedule joint meeting with subregions and county transportation commissions Jan-10 Apr-10

SCAG Outreach Team: Program Regional Team: Program

Mark Butala, 213-236-1945, butala@scag.ca.gov Jacob Lieb

Arnold San Miguel, 213-236-1925, sanmigue@scag.ca.gov 213-236-1921, lieb@scag.ca.gov

Grieg Asher

SCAG Outreach Team: Data/GIS & Forecasting Staff 213-236-1869, asher@scag.ca.gov

Kimberly Martin, 213-236-1844, martink@scag.ca.gov Angela Rushen

Yoon-Kyung Oh, 213-236-1821, oh@scag.ca.gov 213-236-1809, rushen@scag.ca.gov

Ying Zhou, 213-236-1943, zhou@scag.ca.gov Darin Chidsey

Javier Minjares, 213-236-1893, minjares@scag.ca.gov 213-236-1836, chidsey@scag.ca.gov

Susan DeSantis, 714-423-7323

desantis.susan@gmail.com



Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name Start Finish

    Develop & Adopt the Public Participation Plan Jun-09 Dec-09

    Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09

    Finalize & Adopt Guidelines & Framework Jun-09 Nov-09

    COG Determination whether or not to do subregional SCS Jun-09 Dec-09

SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach

    Los Angeles County--SGVCOG
    LA County/San Gabriel Valley-- Major partners/stakeholders

             SGVCOG

             Caltrans District 7

             Los Angeles County LAFCO

             Metro

             AQMD

             Los Angeles County Regional Planning

           Kick off meeting with stakeholders to be held 7/23/09 7/23/09

           Follow-up meeting with stakeholders:   

           General Plan Land Use Scenario/Growth Forecast Development Workshop--Scheduled 7/23/2009 7/23/2009

                  Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast with Individual Cities: Aug-09 Oct-09

     City of Sierra Madre 8/12/2009 8/12/2009

     City of San Dimas 8/12/2009 8/12/2009

     City of El Monte 8/18/2009 8/18/2009

     City of La Canada 8/18/2009 8/18/2009

     City of La Vern 8/18/2009 8/18/2009

     City of Monterey Park 8/19/2009 8/19/2009

     City of La Puente 8/19/2009 8/19/2009

     City of Azusa 8/19/2009 8/19/2009

     City of Pasadena 8/19/2009 8/19/2009

     City of Covina 8/19/2009 8/19/2009

     City of Irwindale 8/19/2009 8/19/2009

     City of Temple City 8/24/2009 8/24/2009

     City of San Marino 8/24/2009 8/24/2009

     City of Baldwin Park 8/24/2009 8/24/2009

     City of Walnut 8/24/2009 8/24/2009

     City of San Gabriel 8/24/2009 8/24/2009

     City of Arcadia 8/24/2009 8/24/2009

     City of West Covina 8/24/2009 8/24/2009

     City of Alhambra 8/24/2009 8/24/2009

     City of Rosemead 8/24/2009 8/24/2009

SCAG Outreach Team: Program Regional Team: Program

Mark Butala, 213-236-1945, butala@scag.ca.gov Jacob Lieb

Linda Jones, 213-236-1912, ljones@scag.ca.gov 213-236-1921, lieb@scag.ca.gov

Matt Horton, 213-236-1980, horton@scag.ca.gov Grieg Asher

Greig Asher, 213-236-1869, asher@scag.ca.gov 213-236-1869, asher@scag.ca.gov

Angela Rushen

SCAG Outreach Team: Data/GIS & Forecasting Staff 213-236-1809, rushen@scag.ca.gov

Jung A Uhm, 213-236-1939, uhm@scag.ca.gov Darin Chidsey

Wally Martin, 213-236-1861; martinw@scag.ca.gov 213-236-1836, chidsey@scag.ca.gov

Simon Choi, 213-236-1849, choi@scag.ca.gov Susan DeSantis, 714-423-7323

Ping Wang, 213-236-1909, wangp@scag.ca.gov desantis.susan@gmail.com



Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name Start Finish

    Develop & Adopt the Public Participation Plan Jun-09 Dec-09

    Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09

    Finalize & Adopt Guidelines & Framework Jun-09 Nov-09

    COG Determination whether or not to do subregional SCS Jun-09 Dec-09

SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach

  Los Angeles County--Gateway Cities COG
    LA County/Gateway Cities-- Major partners/stakeholders

             Gateway Cities COG

             Caltrans District 7

             Los Angeles County LAFCO

             Metro

             AQMD

             Los Angeles County Regional Planning

           Kick off meeting with stakeholders to be held 7/29/09 7/29/09

           Follow-up meeting with stakeholders:   

           General Plan Land Use Scenario/Growth Forecast Development Workshop--Scheduled 7/29/2009 7/29/2009

                  Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast with Individual Cities Aug-09 Oct-09

           Preliminary Scenario Assumptions & GHG Targets Development Sep-09 Apr-10

                 Regional Kick off meeting describing process, methodology, & schedule Sep-09 Oct-09

                 Identify & Select Champion Cities Mar-09 Sep-09

                 Follow-up & Visit Champion Cities Dec-09 Apr-10

                 Initiate the iterative work sessions to: Jan-10 Apr-10

                     Developing policy and investment assumptions Jan-10 Apr-10

                     Assessing potentials of Pricing, TDM/TSM, and other measures Jan-10 Apr-10

                     Schedule joint meeting with subregions and county transportation commissions Jan-10 Apr-10

SCAG Outreach Team: Program Regional Team: Program

Jonathan Nadler, 213-236-1884, nadler@scag.ca.gov Jacob Lieb

Linda Jones, 213-236-1912, ljones@scag.ca.gov 213-236-1921, lieb@scag.ca.gov

Matt Horton, 213-236-1980, horton@scag.ca.gov Grieg Asher

213-236-1869, asher@scag.ca.gov

Angela Rushen

SCAG Outreach Team: Data/GIS & Forecasting Staff 213-236-1809, rushen@scag.ca.gov

Daniel Inloes, 213-236-1919, inloes@scag.ca.gov Darin Chidsey

Xian Zhang, 213-236-1852, zhang@scag.ca.gov 213-236-1836, chidsey@scag.ca.gov

Simon Choi, 213-236-1849, choi@scag.ca.gov Susan DeSantis, 714-423-7323

Ping Wang, 213-236-1909, wangp@scag.ca.gov desantis.susan@gmail.com



Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name Start Finish

    Develop & Adopt the Public Participation Plan Jun-09 Dec-09

    Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09

    Finalize & Adopt Guidelines & Framework Jun-09 Nov-09

    COG Determination whether or not to do subregional SCS Jun-09 Dec-09

SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach

    Los Angeles County--Westside Cities
    LA County/Westside Cities-- Major partners/stakeholders

             Westside Cities

             Caltrans District 7

             Los Angeles County LAFCO

             Metro

             AQMD

             Los Angeles County Regional Planning

           Kick off meeting with stakeholders to be held 7/27/09 7/27/09

           Follow-up meeting with stakeholders:   

           General Plan Land Use Scenario/Growth Forecast Development Workshop--Scheduled 7/27/2009 7/27/2009

                  Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast with Inidividual Cities Aug-09 Oct-09

           Preliminary Scenario Assumptions & GHG Targets Development Sep-09 Apr-10

                 Regional Kick off meeting describing process, methodology, & schedule Sep-09 Oct-09

                 Identify & Select Champion Cities Mar-09 Sep-09

                 Follow-up & Visit Champion Cities Dec-09 Apr-10

                 Initiate the iterative work sessions to: Jan-10 Apr-10

                     Developing policy and investment assumptions Jan-10 Apr-10

                     Assessing potentials of Pricing, TDM/TSM, and other measures Jan-10 Apr-10

                     Schedule joint meeting with subregions and county transportation commissions Jan-10 Apr-10

SCAG Outreach Team: Program Regional Team: Program

Jonathan Nadler, 213-236-1884, nadler@scag.ca.gov Jacob Lieb

Linda Jones, 213-236-1912, ljones@scag.ca.gov 213-236-1921, lieb@scag.ca.gov

Matt Horton, 213-236-1980, horton@scag.ca.gov Grieg Asher

Jacob Lieb, 213-236-1921, lieb@scag.ca.gov 213-236-1869, asher@scag.ca.gov

Angela Rushen

SCAG Outreach Team: Data/GIS & Forecasting Staff 213-236-1809, rushen@scag.ca.gov

Daniel Inloes, 213-236-1919, inloes@scag.ca.gov Darin Chidsey

Xian Zhang, 213-236-1852, zhang@scag.ca.gov 213-236-1836, chidsey@scag.ca.gov

Simon Choi, 213-236-1849, choi@scag.ca.gov Susan DeSantis, 714-423-7323

Ping Wang, 213-236-1909, wangp@scag.ca.gov desantis.susan@gmail.com



Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name Start Finish

    Develop & Adopt the Public Participation Plan Jun-09 Dec-09

    Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09

    Finalize & Adopt Guidelines & Framework Jun-09 Nov-09

    COG Determination whether or not to do subregional SCS Jun-09 Dec-09

SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach

  Los Angeles County--North LA County
    LA County/North LA County-- Major partners/stakeholders

             North LA County

             Caltrans District 7

             Los Angeles County LAFCO

             Metro

             AQMD

             Los Angeles County Regional Planning

           Kick off meeting with stakeholders to be held 8/6/09 8/6/09

           Follow-up meeting with stakeholders:   

           General Plan Land Use Scenario/Growth Forecast Development Workshop--Scheduled 8/6/2009 8/6/2009

                  Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast with Individual Cities Aug-09 Oct-09

           Preliminary Scenario Assumptions & GHG Targets Development Sep-09 Apr-10

                 Regional Kick off meeting describing process, methodology, & schedule Sep-09 Oct-09

                 Identify & Select Champion Cities Mar-09 Sep-09

                 Follow-up & Visit Champion Cities Dec-09 Apr-10

                 Initiate the iterative work sessions to: Jan-10 Apr-10

                     Developing policy and investment assumptions Jan-10 Apr-10

                     Assessing potentials of Pricing, TDM/TSM, and other measures Jan-10 Apr-10

                     Schedule joint meeting with subregions and county transportation commissions Jan-10 Apr-10

SCAG Outreach Team: Program Regional Team: Program

Linda Jones, 213-236-1912, ljones@scag.ca.gov Jacob Lieb

Matt Horton, 213-236-1980, horton@scag.ca.gov 213-236-1921, lieb@scag.ca.gov

Greig Asher, 213-236-1869, asher@scag.ca.gov Grieg Asher

213-236-1869, asher@scag.ca.gov

SCAG Outreach Team: Data/GIS & Forecasting Staff Angela Rushen

Jung A Uhm, 213-236-1939, uhm@scag.ca.gov 213-236-1809, rushen@scag.ca.gov

Wally Martin, 213-236-1861; martinw@scag.ca.gov Darin Chidsey

Simon Choi, 213-236-1849, choi@scag.ca.gov 213-236-1836, chidsey@scag.ca.gov

Ping Wang, 213-236-1909, wangp@scag.ca.gov Susan DeSantis, 714-423-7323

desantis.susan@gmail.com



Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name Start Finish

    Develop & Adopt the Public Participation Plan Jun-09 Dec-09

    Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09

    Finalize & Adopt Guidelines & Framework Jun-09 Nov-09

    COG Determination whether or not to do subregional SCS Jun-09 Dec-09

SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach

    Los Angeles County--Southbay Cities COG
    LA County/North LA County-- Major partners/stakeholders

             Southbay Cities COG

             Caltrans District 7

             Los Angeles County LAFCO

             Metro

             AQMD

             Los Angeles County Regional Planning

  

           Kick off meeting with stakeholders to be held 7/15/09 7/15/09

           Follow-up meeting with stakeholders:

           General Plan Land Use Scenario/Growth Forecast Development Workshop-- To Be Scheduled Aug-09 Aug-09

                  Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast with Individual Cities Aug-09 Oct-09

           Preliminary Scenario Assumptions & GHG Targets Development Sep-09 Apr-10

                 Regional Kick off meeting describing process, methodology, & schedule Sep-09 Oct-09

                 Identify & Select Champion Cities Mar-09 Sep-09

                 Follow-up & Visit Champion Cities Dec-09 Apr-10

                 Initiate the iterative work sessions to: Jan-10 Apr-10

                     Developing policy and investment assumptions Jan-10 Apr-10

                     Assessing potentials of Pricing, TDM/TSM, and other measures Jan-10 Apr-10

                     Schedule joint meeting with subregions and county transportation commissions Jan-10 Apr-10

SCAG Outreach Team: Program Regional Team: Program

Linda Jones, 213-236-1912, ljones@scag.ca.gov Jacob Lieb

Matt Horton, 213-236-1980, horton@scag.ca.gov 213-236-1921, lieb@scag.ca.gov

Jonathan Nadler, 213-236-1884, nadler@scag.ca.gov Grieg Asher

Jennifer Sarnecki, 213-236-1829, sarnecki@scag.ca.gov 213-236-1869, asher@scag.ca.gov

Angela Rushen

SCAG Outreach Team: Data/GIS & Forecasting Staff 213-236-1809, rushen@scag.ca.gov

Jung A Uhm, 213-236-1939, uhm@scag.ca.gov Darin Chidsey

Wally Martin, 213-236-1861; martinw@scag.ca.gov 213-236-1836, chidsey@scag.ca.gov

Simon Choi, 213-236-1849, choi@scag.ca.gov Susan DeSantis, 714-423-7323

Ping Wang, 213-236-1909, wangp@scag.ca.gov desantis.susan@gmail.com



Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name Start Finish

    Develop & Adopt the Public Participation Plan Jun-09 Dec-09

    Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09

    Finalize & Adopt Guidelines & Framework Jun-09 Nov-09

    COG Determination whether or not to do subregional SCS Jun-09 Dec-09

SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach

  Los Angeles County--Las Virgenes Malibu
    LA County/Las Virgenes Malibu Subregion-- Major partners/stakeholders

             Las Virgenes Malibu Subregion

             Caltrans District 7

             Los Angeles County LAFCO

             Metro

             AQMD

             Los Angeles County Regional Planning

9/7/09 9/18/09

           Kick off meeting with stakeholders to be held   

           Follow-up meeting with stakeholders:

           General Plan Land Use Scenario/Growth Forecast Development Workshop-- To Be Scheduled Aug-09 Aug-09

                  Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast with Individual Cities Aug-09 Oct-09

           Preliminary Scenario Assumptions & GHG Targets Development Sep-09 Apr-10

                 Regional Kick off meeting describing process, methodology, & schedule Sep-09 Oct-09

                 Identify & Select Champion Cities Mar-09 Sep-09

                 Follow-up & Visit Champion Cities Dec-09 Apr-10

                 Initiate the iterative work sessions to: Jan-10 Apr-10

                     Developing policy and investment assumptions Jan-10 Apr-10

                     Assessing potentials of Pricing, TDM/TSM, and other measures Jan-10 Apr-10

                     Schedule joint meeting with subregions and county transportation commissions Jan-10 Apr-10

SCAG Outreach Team: Program Regional Team: Program

Greig Asher, 213-236-1869, asher@scag.ca.gov Jacob Lieb

Linda Jones, 213-236-1912, ljones@scag.ca.gov 213-236-1921, lieb@scag.ca.gov

Matt Horton, 213-236-1980, horton@scag.ca.gov Grieg Asher

213-236-1869, asher@scag.ca.gov

SCAG Outreach Team: Data/GIS & Forecasting Staff Angela Rushen

Daniel Inloes, 213-236-1919, inloes@scag.ca.gov 213-236-1809, rushen@scag.ca.gov

Xian Zhang, 213-236-1852, zhang@scag.ca.gov Darin Chidsey

Simon Choi, 213-236-1849, choi@scag.ca.gov 213-236-1836, chidsey@scag.ca.gov

Ping Wang, 213-236-1909, wangp@scag.ca.gov Susan DeSantis, 714-423-7323

desantis.susan@gmail.com



Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name Start Finish

    Develop & Adopt the Public Participation Plan Jun-09 Dec-09

    Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09

    Finalize & Adopt Guidelines & Framework Jun-09 Nov-09

    COG Determination whether or not to do subregional SCS Jun-09 Dec-09

SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach

    Los Angeles County--Arroyo Verdugo
    LA County/Arroyo Verdugo Subregion-- Major partners/stakeholders

             Arroyo Verdugo Subregion

             Caltrans District 7

             Los Angeles County LAFCO

             Metro

             AQMD

             Los Angeles County Regional Planning

9/7/09 9/18/09

           Kick off meeting with stakeholders to be held   

           Follow-up meeting with stakeholders:

           General Plan Land Use Scenario/Growth Forecast Development Workshop--To Be Scheduled Sep-09 Sep-09

                  Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast with Individual Cities Aug-09 Oct-09

           Preliminary Scenario Assumptions & GHG Targets Development Sep-09 Apr-10

                 Regional Kick off meeting describing process, methodology, & schedule Sep-09 Oct-09

                 Identify & Select Champion Cities Mar-09 Sep-09

                 Follow-up & Visit Champion Cities Dec-09 Apr-10

                 Initiate the iterative work sessions to: Jan-10 Apr-10

                     Developing policy and investment assumptions Jan-10 Apr-10

                     Assessing potentials of Pricing, TDM/TSM, and other measures Jan-10 Apr-10

                     Schedule joint meeting with subregions and county transportation commissions Jan-10 Apr-10

SCAG Outreach Team: Program Regional Team: Program

Linda Jones, 213-236-1912, ljones@scag.ca.gov Jacob Lieb

Matt Horton, 213-236-1980, horton@scag.ca.gov 213-236-1921, lieb@scag.ca.gov

Mat Butala, 213-236-1945, butala@scag.ca.gov Grieg Asher

213-236-1869, asher@scag.ca.gov

SCAG Outreach Team: Data/GIS & Forecasting Staff Angela Rushen

Jung A Uhm, 213-236-1939, uhm@scag.ca.gov 213-236-1809, rushen@scag.ca.gov

Wally Martin, 213-236-1861; martinw@scag.ca.gov Darin Chidsey

Simon Choi, 213-236-1849, choi@scag.ca.gov 213-236-1836, chidsey@scag.ca.gov

Ping Wang, 213-236-1909, wangp@scag.ca.gov Susan DeSantis, 714-423-7323

desantis.susan@gmail.com



Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name Start Finish

    Develop & Adopt the Public Participation Plan Jun-09 Dec-09

    Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09

    Finalize & Adopt Guidelines & Framework Jun-09 Nov-09

    COG Determination whether or not to do subregional SCS Jun-09 Dec-09

SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach

    Los Angeles County--Los Angeles City Subregion
    LA County/Arroyo Verdugo Subregion-- Major partners/stakeholders

             LA City Subregion

             Caltrans District 7

             Los Angeles County LAFCO

             Metro

             AQMD

             Los Angeles County Regional Planning

  

           Kick off meeting with stakeholders to be held 9/7/2009 9/18/2009

           Follow-up meeting with stakeholders:   

           General Plan Land Use Scenario/Growth Forecast Development Workshop-- To Be Scheduled Sep-09 Sep-09

                  Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast with Individual Cities Aug-09 Oct-09

           Preliminary Scenario Assumptions & GHG Targets Development Sep-09 Apr-10

                 Regional Kick off meeting describing process, methodology, & schedule Sep-09 Oct-09

                 Identify & Select Champion Cities Mar-09 Sep-09

                 Follow-up & Visit Champion Cities Dec-09 Apr-10

                 Initiate the iterative work sessions to: Jan-10 Apr-10

                     Developing policy and investment assumptions Jan-10 Apr-10

                     Assessing potentials of Pricing, TDM/TSM, and other measures Jan-10 Apr-10

                     Schedule joint meeting with subregions and county transportation commissions Jan-10 Apr-10

SCAG Outreach Team: Program Regional Team: Program

Greig Asher, 213-236-1869, asher@scag.ca.gov Jacob Lieb

Linda Jones, 213-236-1912, ljones@scag.ca.gov 213-236-1921, lieb@scag.ca.gov

Matt Horton, 213-236-1980, horton@scag.ca.gov Grieg Asher

213-236-1869, asher@scag.ca.gov

SCAG Outreach Team: Data/GIS & Forecasting Staff Angela Rushen

Kimberly Martin, 213-236-1844, martink@scag.ca.gov 213-236-1809, rushen@scag.ca.gov

Yoon-Kyung Oh, 213-236-1821, oh@scag.ca.gov Darin Chidsey

Ying Zhou, 213-236-1943, zhou@scag.ca.gov 213-236-1836, chidsey@scag.ca.gov

Javier Minjares, 213-236-1893, minjares@scag.ca.gov Susan DeSantis, 714-423-7323

desantis.susan@gmail.com



Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name Start Finish

    Develop & Adopt the Public Participation Plan Jun-09 Dec-09

    Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09

    Finalize & Adopt Guidelines & Framework Jun-09 Nov-09

    COG Determination whether or not to do subregional SCS Jun-09 Dec-09

SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach

    Los Angeles County--Los Angeles County Regional Planning
    LA County/Arroyo Verdugo Subregion-- Major partners/stakeholders

             LA City Subregion

             Caltrans District 7

             Los Angeles County LAFCO

             Metro

             AQMD

             Los Angeles County Regional Planning

   

           Kick off meeting with stakeholders to be held 8/27/09 8/27/09

           Follow-up meeting with stakeholders: 9/7/2009 9/18/2009

           General Plan Land Use Scenario/Growth Forecast Development Workshop--Scheduled 8/27/2009 8/27/2009

                  Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast -- To Be Scheduled Sep-09 Oct-09

           Preliminary Scenario Assumptions & GHG Targets Development Sep-09 Apr-10

                 Regional Kick off meeting describing process, methodology, & schedule Sep-09 Oct-09

                 Identify & Select Champion Cities Mar-09 Sep-09

                 Follow-up & Visit Champion Cities Dec-09 Apr-10

                 Initiate the iterative work sessions to: Jan-10 Apr-10

                     Developing policy and investment assumptions Jan-10 Apr-10

                     Assessing potentials of Pricing, TDM/TSM, and other measures Jan-10 Apr-10

                     Schedule joint meeting with subregions and county transportation commissions Jan-10 Apr-10

SCAG Outreach Team: Program Regional Team: Program

Greig Asher, 213-236-1869, asher@scag.ca.gov Jacob Lieb

Linda Jones, 213-236-1912, ljones@scag.ca.gov 213-236-1921, lieb@scag.ca.gov

Matt Horton, 213-236-1980, horton@scag.ca.gov Grieg Asher

213-236-1869, asher@scag.ca.gov

SCAG Outreach Team: Data/GIS & Forecasting Staff Angela Rushen

Kimberly Martin, 213-236-1844, martink@scag.ca.gov 213-236-1809, rushen@scag.ca.gov

Yoon-Kyung Oh, 213-236-1821, oh@scag.ca.gov Darin Chidsey

Ying Zhou, 213-236-1943, zhou@scag.ca.gov 213-236-1836, chidsey@scag.ca.gov

Javier Minjares, 213-236-1893, minjares@scag.ca.gov Susan DeSantis, 714-423-7323

desantis.susan@gmail.com


